DONNA DINISCO

DINISCO DESIGN

architects + planners

OBSERVATION REPORT NO. 33

Project: Woburn Fire Headquarters
Date: 20 January 2022
Location:  Job Site
Attendees: Woburn Building Department Tom Quinn, Commissioner
Municipal Building Consultants (MBC) Dick Murphy
DiNisco Design (DD) Rick Rice
Anne Woodacre
G&R Construction (G&R) lan McCallion
Dave Bacchiocchi
Cullen Humfreys
Action Date
A. SAFETY AND SECURITY
A18.
B. OWNER ISSUES
05/14/21 B02. Work under separate contracts will consist of:
DiNisco 05/14/21 B02.1 FF&E including Communications and Technology.
Wobumn 05/14/21 B02.4 City will mill and pave Main Street after utility work is
done.
DiNisco 11/24/21 B02.5 FF&E/Service Bay Lifts: The Chief asked if the Service
WFD 12/22/21 Bay lifts have been purchased, noting lead times and
01/06/22 the desire to have them when the facility opens next
01/20/22 fall. DiNisco replied that no FF&E items have been

purchased at this time and explained that, after the
dispatch communications bids are received 12/02/21,
the FF+E and technology items will be the last budget
items to be confirmed. DiNisco will schedule a meeting
in January 2022 to review all FF+E items previously
discussed with WFD prior to going out to bid.
[12/22/21 - The meeting will be scheduled for the week
of 01/17; DiNisco to propose specific date/time.]
[01/06/22: DiNisco and WFD will meet at 1:00 PM
Wednesday, 01/19 to review FF&E selections. DiNisco
will forward an information packet to WFD before the
meeting.] [01/20/22: At WFD request the meeting has
been rescheduled for 1:00 Wednesday, 01/26/22.]
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DiNisco
CL

12/01/21

09/29/21
11/24/21
12/01/21
01/06/22

B02.5.01

B09.5.02

Exercise Equipment: DiNisco requested that WFD
provide layouts of the proposed exercise equipment for
coordination with electrical outlets, mirrors, etc.
[Postscript: Layouts provided by WFD later on 12/01 ]

Traffic Signal Controls: G&R / Brothers is responsible
for conduit pathways and installing backboxes for the
signal controls, and DE will install the cabling and the
controls. [11/24/21 A Zoom meseting is scheduled for
2:00 PM Monday, 11/29 to discuss the WFD's request
to relocate the Watch Room traffic signal control
station from the wall to the console. Participating will
be WFD, DiNisco, Chick Langone, VHB and Jay
Corey.] [12/01/21: Based on the discussions 11/24, it
was decided that a set of traffic signal buttons will be
added to the console, and the wall buttons would
remain. DiNisco, with Chick Langone and Mitchell
Associates, will develop a layout of the buttons (signal
and OH doors) for installation in the console. It was
noted that Brothers Electric will be provided direction
on additional in-wall empty conduits to be installed to
relocate control buttons to the console.] [01/06/22:
As noted under B09.5.04, having the OH door buttons
on the console touch screen is being investigated;
doing the same with the traffic signal preemption
button will also be investigated.]
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MA
DiNisco
Langone

09/29/21
10/06/21
11/03/21
11/10/21
11/17/21
12/22/21
01/06/22
01/13/22

B09.5.04 Overhead Door Operation: WFD and DiNisco to review

control of overhead doors, with WFD giving thought to
how operation is desired now and in the future. WFD
noted not all doors should open at once because
different equipment responds to various calls. WFD
noted dispatch will be manned 24/7 and they will be
tasked with closing doors. [10/06/521: Chief
questioned if fobs for overhead doors will be provided,
noting that if each drive through bay is dedicated to a
specific vehicle, a fob that opens the rear and apron
doors for that bay would be desirable. DiNisco noted
overhead door controls have not yet been submitted
and will confirm. (Postscript: Nine fobs are specified to
be provided.)] [11/03/21: OH door controls have not
yet been submitted; G&R reported supplier interest to
submit a substitution on the specified controls.]
[11/10/21-Postscript: Door controls submitted later on
11/10. DiNisco to review desired operation with WFD.]
[11/17/21: DiNisco and Mitchell Associates on 11/16
reviewed OH door operation with WFD. WFD
requested that the auxiliary bay and main bay OH
doors all be controlled at the dispatch console, and
that the fobs in each vehicle operate the front and rear
bay doors separately. MA/DiNisco will confirm.]
[12/22/21: DiNisco has advised WFD that all OH door
switches will not fit in the available area in the console.
As an alternative, the design team will look in to having
the OH door controls appear on the console touch
screen.] [01/06/22: DiNisco noted the use of the
console touch screen will be discussed with ALL-COM,;
DiNisco is holding OH door control submittal until clear
direction on how to achieve this can be given.]
[01/13/22: DiNisco is working to develop connectivity
to console touch screen with as little impact on the
specified door controls as possible. In response to
DiNisco's question, G&R advised that the door controls
themselves are not a long lead item.]
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DE
D&R
G&R

09/29/21
10/13/21
10/20/21
10/27/21
11/03/21
11/24/21
01/07/22
01/24/22

B09.5.05 Traffic Signal Schedule:

- Dagle will schedule borings for masts the next two
weeks.

- G&R has scheduled the sidewalk to be completed by
04 July 2022; this requires the new signals to be in
place and the existing signals removed.

- D&R / DE will start signal work in April/May. DE
advised that their work installing the conduit across the
apron will take a couple days.

- Lead time for signal mast and arms is six months and
new signal must be operational before old signal can
be removed.

[10/06/21: DE has advised borings scheduled for
06/08; DE advised by DiNisco to contact WPD for
police detail.] [10/13/21: G&R confirmed borings were
taken in three locations last Friday.]

[10/20/21: G&R noted the boring for the signal hit
refusal at about 10 deep. DiNisco and MBC noted that
they had not been made aware of DE/D&R raising any
issues regarding the borings.]

[10/27/21: MBC recounted a discussion had with Jay
Corey, where it was suggested that G&R (Pelchat) do
the lightpole excavation if it worked out with G&R's
schedule, such as when Infiltration System #2 is
installed nearby. This will be further discussed as the
schedule progresses.] [11/03/21: G&R has not yet
discussed this with the site sub, but believes this may
be possible when the work is done in the spring.]
[11/24/21: It was discussed that this will be
coordinated in the spring once D&R/DE has scheduled
the signal work, should it work out with G&R's site
subs' schedule.] [01/07/22-Postscript: DiNisco
reached out to DE regarding furnishing preemption
switch backboxes to be installed in masonry walls by
Brothers Electric.] [01/24/22-Postscript: Brothers is
responsible for furnishing and installing backboxes for
traffic signal preemption switches, and on 01/24
DiNisco issued Field Order #028, revising size of
backbox to be provided by Brothers to coordinate with
size needed by DE|]
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G&R
Brothers

DiNisco
Langone
Verizon
DE

LW Bills
DPW
WFD

09/29/21
10/27/21
11/03/21
11/17/21

09/15/21
09/29/21
10/20/21
11/03/21
11/10/21
11/24/21
01/06/22
01/13/22

B10.1.02 Municipal Fire Alarm Conduits: Per LW Bills, two

B10.5

addition 4-inch conduits will be run between the
existing Verizon manhole with the sidewalk into the
building. Jay Corey recommended DiNisco contact
DPW to coordinate Brothers' Verizon manhole work.
[10/27/21: G&R noted that should the time allow, the
in-street work will be done after the sanitary sewer
work is done next week. Otherwise, G&R reported, the
conduits will be installed in the spring.] [11/03/21:
G&R will verify with Brothers that they have
coordinated with Verizon on this work.] [11/17/21:
G&R advised the fire alarm conduit work will be done
next spring.]

Municipal Alarm Coordination Meeting: DiNisco will set
up a coordination meeting to review the status of the
off-site and on-site fire alarm communications work.
[09/22/21: It was agreed that the municipal alarm
coordination meeting will be schedule once the City
Engineer confirms a Verizon contractor has been
assigned to do the work.] [09/29/21: MBC suggested
this meeting be scheduled soon.] [10/20/21: DiNisco
stated the coordination meeting will be scheduled
when Verizon provides a contractor.] [11/03/21:
DiNisco has been informed by MBC that the City is
working with Verizon to provide a contractor for the
manhole/conduit work at Station 3.] [11/10/21: MBC
has provided DiNisco an update, advising that Verizon
is in the process of engineering the manhole work and
will provide the City with quotes from a Verizon
approved contractor to do the work. It is hoped that
the conduits can be installed over the winter.]
[11/24/21: It was reported by MBC that Verizon has
not yet contacted Jay Corey with a quote or contractor
for the manhole and conduit work.] [01/06/22:

DiNisco has been advised by Jay Corey that Jay Duran
/ DPW is coordinating with Verizon and will advise as to
schedule.] [01/13/22: Jay Duran has advised Chief
Kenton of progress on scheduling Verizon's work in the
street at Station 3. The chief will so advise LW Bills
and also inquire as to LW Bills' schedule for the
overhead alarm cable work.]
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G&R

G&R
Industrial
LW Bills

G&R
Kamco
DiNisco
WFD

DiNisco

12/09/21
12/22/21
01/06/22
01/13/22
01/20/22

08/18/21
09/29/21
01/24/22

11/03/21
11/11/21
12/03/21
12/09/21
01/24/22

11/24/21

B12.3.01

B12.4

Tower Foundation Schedule: G&R has contacted
Industrial Communications and advised that tower
foundation work is expected to begin the week of
02/14. G&R will confirm with Industrial as date gets
closer, so that Industrial may schedule a foreman to be
on hand. [12/22/21: It was discussed that ledge has
been uncovered near the tower foundation area. G&R
excavated the area and shall provide spot grades of
the top of ledge ASAP, so that the tower
manufacturer's engineer can review and advise of any
changes in foundation design.] [01/06/22: DiNisco
again asked G&R to document ledge depth at tower
ASAP.] [01/13/22: G&R does not believe the ledge
will impinge on the tower base and will forward the
notes from the exploratory work when the
superintendent returns from vacation tomorrow.]
[01/20/22: G&R stated that they are meeting with the
foundation sub on 01/21 to review tower foundation,
and G&R will forward information on ledge conditions
at foundation after the meeting.]

Tower Erection: G&R stated that the tower erection
should begin on or about 03/01/22. Industrial advised
that they will need a week to mobilize, with the tower
erected in one day, and another week to wire it.
[09/29/21: G&R noted that the current baseline
schedule does not show the tower; it will be added to
the update.] [01/24/22-Postscript: Industrial
Communications inquired as to tower erection
schedule; G&R to advise.]

B15. Door Lock Keying: WFD was asked to think about how the new
building should be keyed (i.e. whose key should open what areas).
A keying meeting will be scheduled in the near future with WFD,
G&R, DiNisco and the hardware supplier. [11/11/21-Postscript:
As discussed at the 10/10 job meeting, DiNisco provided WFD
with plans showing doors with locks to key. DiNisco established
the target date for WFD to provide a keying concept is 01/01/22.]
[12/03/21-Postscript: WFD forwarded draft of keying scheme to
DiNisco, who will review and forward to G&R.] [12/09/21: DiNisco
issued Field Order 21 to G&R with WFD's keying arrangement.
G&R's hardware supplier will use this information to develop a
keying schedule, which will be reviewed with WFD at a future
meeting.] [01/24/22-Postscript: Draft key schedule submitted for
review; DiNisco will schedule meeting with WFD ]

B15.2

Doors 115.1 and 113.1: WFD advised that the
occupancy of Room 113 will be changed to
Payroll/Arson and Room 115 to Permits/QOil Burner.
DiNisco noted this will only change the text of the room
signage.
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G&R

DiNisco

01/06/22 B17. Primary Service Pole: Eversource has changed the service design
01/13/22
01/20/22

01/13/22 B18.

All-COMM  01/13/22
01/20/22

DiNisco

UTS

B19.

and rather than crossing the street underground, they will cross
overhead to a new pole on the property. Before the 01/06
meeting, DiNisco, Thompson Engineering, G&R and MBC met
with Eversource to locate the on site pole. DiNisco will provide
G&R with a dimensioned location of the pole [Postscript: Provided
01/10/22], and G&R will stake its location. Eversource will then be
called to come to the site and confirm the staked location and re
vise their engineering drawings accordingly. Eversource intends to
install the pole in a month. [01/13/22: G&R reported the site
contractor will locate the stake for the pole using his GPS the
week of 01/17.] [01/20/22: G&R will set stake 01/21/22.]

Dispatch Communications: DiNisco, WFD and MBC met with
ALL-COMM for an initial review of their communications work.
DiNisco will schedule a coordination meeting with ALL-COM and
G&R in the near future.

B18.1 Dispatch Communication Back Boxes: DiNisco will
inquire of ALL-COMM if there are back boxes they are
to provide G&R for installation. [01/20/22-Postscript:
DiNisco forwarded request to ALL-COMM for
"specialty" backboxes to be installed by Brothers in
CMU Apparatus Bay walls.]

C. PERMITS & INSPECTIONS

11/10/21 C17. Occupancy Load Signage: TJQ noted occupancy signage will be

01/13/22 C22.

01/20/22

C23.

required for meeting room.

Upcoming Steel Inspections: G&R expects the HQ to be ready for
UTS' final inspection 01/18, and the Support Building in 1 1/2-2
weeks. [01/20/22: G&R reported UTS not yet called as final
detailing is still being completed.]
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D. CONSTRUCTION SCHEDULE

MBC 10/07/21 D04.3.03 Substantial Completion / Delay Due to Steel Availability:

DiNisco 12/01/21 G&R has provided side-by-side bar schedules showing
12/92/21 the effect of steel / joist availability, which G&R states
01/06/22 has pushed out substantial completion to 30

September 2022. There was discussion as to how
best to depict this delay. G&R will formally submit their
request for a time extension using graphic schedules
showing the impact of steel / joist delivery delays and
providing documentation from suppliers documenting
the delivery dates. [12/01/21: G&R will be preparing
their formal request for time extension based on the
recently completed initial CPM schedule.][12/22/21:
DiNisco noted that G&R has not yet submitted their
extension request, and stated that absent its
submission and approval, the specified substantial
completion date remains 30 June 2022. G&R intends
to submit the time extension request the week of
01/03/2022.] [01/06/22: G&R advised that they will
be submitting their time extension request by 01/07.
MBC stated that it is hoped that G&R will work to
achieve their roposed 09/30/22 Substantial Completion
date.] [01/07/22-Postscript: G&R extension request
received; DiNisco and MBC to review and respond.]

01/07/22
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MBC
G&R

11/10/21
11/17/21
12/01/21
12/09/21
12/16/21
12/22/21
01/06/22
01/13/22

D04.3.04 CPM Schedule: G&R has distributed the CPM

schedule and has discussed with MBC other materials
for G&R to provide (large format plot of network, float,
etc.) prior to scheduling a meeting with MBC and
DiNisco to review the schedule. [11/17/21: G&R and
MBC have been discussing remaining schedule data
MBC requested.] [12/01/21: G&R has completed the
CPM schedule and will be formally uploading it to
Submittal Exchange. G&R will provide updated CPM
schedules monthly at requisition time going forward.]
[12/09/21: G&R stated that they will submit an
updated CPM Monday, 12/13.] [12/16/21: G&R
distributed an updated CAM schedule on 12/15. This
schedule showed completion of HQ steel erection
sliding twelve days to 12/22 and a corresponding
change in the substantial completion date from
09/30/22 to 10/12/22. In response to DiNisco's
question, G&R stated that they are working on a
recovery schedule to be submitted in early January.]
[12/23/21: G&R advised updated schedule will be
submitted the week of 01/03/2022.] [01/06/22: G&R
advised they are working on the schedule update
which they intend to submit 01/07. In response to
MBC's question, G&R has not yet forecast a
substantial completion date, but will with the
completion of the update.] [01/13/22: G&R's first
update of the CPM schedule was submitted on 01/07
and is under review by DiNisco and MBC.]
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- 12/09/21
12/16/21
12/22/21
01/06/22
01/13/22
01/20/22

- 01/20/22 D34.

--- 01/20/22

D35.

D21.2.03 Steel Update: G&R reported that steel delivery has

been slowed by an ice storm in Canada, and now
expects the remaining steel to be delivered 12/10,
12/13 at the latest. Sky has told G&R that additional
crews will be on site next week to complete the HQ by
12/17. G&R noted full access of the HQ building
available to the other trades at that time. [12/16/21:
The remaining HQ steel has been delivered and G&R
expects the HQ detailing will be completed the week of
12/20, and advised that the steel for the support
building is expected on site by 12/31.] [12/22/21: G&R
advised that Remington has city approval to work
Friday, 12/24, the holiday, and that the HQ steel is
expected to be completed Monday 12/27.] [01/06/22:
G&R advised that the snow forecast for 01/07 will likely
push completion of HQ steel detailing to 01/10. Steel
for support building to be delivered 01/11; installation
of support building steel, including detailing, expected
to take 1 1/2 weeks.] [01/13/22: Remaining support
building steel was delivered 01/11 and completion of
erection expected by 01/21.] [01/20/22: G&R noted
while a small crew is completing detailing, the erectors
are out of the way of the other subs.] Record Item.

Look Ahead: G&R reviewed the look ahead schedule (attached)
noting: (Record Item)
- Steel detailing at HQ to be completed 01/21, at Support Building

by 01/28.

- Antenna base prep to start 01/24.

D34.1

MBC noted it was good to see the workforce increase
over the past week and expressed hope that G&R
makes use of every option and opportunity to make up
time. Record Item.
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G&R

G&R

G&R

Facades

G&R
Facades

E. SUBMITTAL SCHEDULE

10/07/21
10/27/21
11/03/21
11/10/21
12/09/21
01/13/22
01/20/22

01/20/22

EO8.

F. SUBMITTALS

05/14/21 F10.

12/09/21 F39.
01/06/22

01/13/22

EO7.3

EO07.3.01

Submittal Schedule Update (Postscript): DiNisco
asked G&R to provide an update as to when the
remaining submittals / resubmittals will be made.
[10/27/21: It was discussed that yet to be submitted
items include ATC ceilings, Division 10 items and the
steel stud resubmittal.] [11/03/21: G&R noted that
several miscellaneous metal submissions are
forthcoming.] [11/10/21: G&R expects remaining
finishes submittals to be made the next couple weeks,
as will be the remaining miscellaneous iron items.]
[12/09/21: G&R will update the schedule showing
remaining submittals to be made.] [01/13/22: In
response to DiNisco's question, G&R reported all
schedule critical submissions have been made, with
only miscellaneous items and some finishes yet to be
submitted.] [01/20/22: G&R stated that they will have
a submittal schedule update next week.]

MBC expressed concern whether delays in
submissions are holding up any deliveries. G&R
reported that they have met with the subs to review
deliveries and no issues currently are anticipated.
Record ltem.

Construction Indoor IAQ Plan to be submitted within 21 days of

NTP.

Metal Panel Submission: DiNisco briefly reviewed with G&R the
latest metal panel shop drawing submission, which was again
returned Revise and Resubmit. G&R will review submittal
deficiencies with the subcontractor. [01/06/22: G&R noted they
have reviewed shop drawing issues with the subcontractor.]

F39.1

Metal Panel Shop Drawings: before the job meeting
DiNisco reviewed with Facades and G&R DiNisco's
most recent shop drawing review comments, which
included difficulties reading CAD file line weights,
missing specified scope and details. Facades and
G&R will resubmit as discussed.
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TEC 01/06/22 F43. Lighting Controls: DiNisco advised that the lighting controls are

DiNisco 01/13/22 being held because the resubmittal of the light fixture package is
required to complete its review. DiNisco also noted that the light
fixture package was returned Revise and Resubmit some time ago
and it is recommended that it be resubmitted soon to avoid
potential delivery delays. [01/13/22: Lighting resubmittal received
and under review.]

--- 01/20/22 F45. Submittal Log: G&R distributed the log with priority items
highlighted (attached). Priorities are light fixtures and roofing.
Record ltem.

F47.

G. COORDINATION DRAWINGS

G&R 01/06/22 G06.2 Coordination Drawings: G&R reported that the subs

Subs are revising the area under the precast plank and are
preparing related cost proposals. G&R does not
expect any other coordination issues, noting the HQ
admin area and the support building are coordinated.
Drawings will be submitted shortly for review/record.

G&R 01/13/22 G06.2.01 Coordination Meeting: G&R noted one more meeting
Subs 01/20/22 may be required to cover the precast plank area after
DiNisco the drawings have been revised and to solve ductwork

clearance issue in the kitchen. [01/20/22: The next
coordination meeting is 01/21 ]

GO7.
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Woburn

H. PAYROLL REPORTS

11/10/21 H12.

12/01/21
12/09/21
12/16/21
12/22/21
01/06/22
01/13/22
01/20/22

H13.

Payroll Reports: MBC noted that no reports have been submitted
by steel erector to date. [11/17/21: MBC noted subs reports are
coming in, with the erector's noted to be three weeks out this
week.] [11/24/21: MBC noted that Remington Steel has not yet
submitted any reports and requested that G&R reach out to them.]
[12/01/21: MBC noted no reports have been submitted by
Remington to date, and G&R was requested to again reach out to
them.] [12/09/21: MBC reported Remington has still not yet
submitted any reports, and also noted that Brothers Electric has
fallen behind in reporting. G&R to contact subs.] [12/16/21:

MBC noted Araujo and Pelchat are bnow behind, and nothing has
come in from Brothers and Remington. G&R continues to contact
subs to catch up with their reports.] [12/22/21: MBC noted subs
are still delinquent; G&R will withhold payment from those sulbs for
November.] [01/06/22: MBC reported no change in delinquent
subs, and G&R is hoding their payments for November.]
[01/13/22: MBC reported that there has been no change in the
status of delinquent reports.] [01/20/22: MBC reported that,
except for the crane operator, payroll reports are up to date.]
Record Item.

I. REQUISITIONS

12/22/21 116.
01/06/22
01/13/22

7.

December Pencil Requisition: G&R will submit December Pencil
requisition the week of 01/03/22. [01/06/22: Pencil requisition
submitted and is under review.] [01/13/22: Final requisition
signed at the 01/13 meeting and forwarded to the City for
payment.]

J. CHANGE ORDERS

10/20/21 J09.

10/27/21
11/03/21
11/10/21
12/09/21

CR Log: G&R reviewed the CR Log (attached). G&R will delete
the "Dumpster Charges" where discussed until a representative
percentage can be mutually agreed on. DiNisco will prepare
Change Order #4 to include all approved CR's to date. G&R
reported that the subcontractors have been directed to perform
the approved work. [10/27/21: DiNisco provided copies of
Change Order #4 to G&R for signature. After signature, G&R to
return CO's to site so that MBC may deliver for Mayor's signature.]
[11/03/21: G&R brought signed CO #4 to the job meeting. MBC
will deliver to City Hall for execution.] [12/09/21: G&R noted they
have not received a fully executed copy of CO #4; City to
distribute.]
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DiNisco 01/13/22 J15.
01/20/22

J16.

Change Request Log: The Change Order log was reviewed
(attached). DiNisco will prepare a change order incorporating the
CR's approved to date. [01/20/22: The log as of 01/19/22 was
reviewed (attached). DiNisco has approved CR 18-R3 (drywall
revisions) and this will be included on Change Order #5. If CAM
revises CR 27 - Fire Dampers, that can be included as well.]

K. CONSTRUCTION CHANGE DIRECTIVES (CCD)

KO7.

L. FIELD ORDERS

LOB.

M. PROPOSAL REQUESTS

MO7.

O. REQUEST FOR INFORMATION

- 11/03/21
11/10/21
11/11/21
01/06/22
01/13/22

DiNisco 11/17/21 O27.

DiNisco 01/06/22 OS33.
01/13/22

--- 01/20/22 O35.

025.1 RFI 59: The hardware supplier has proposed
substituting the specified and submitted keying system
for another manufacturer's for a "VE" credit. WFD
confirmed that there is no "universal" keying among
WFD's buildings, and a different system would not be
an imposition. G&R will inquire why the substitution is
being proposed (lead time?). DiNisco will review with
hardware consultant. [11/10/21: G&R reported that
reason for proposed substitution is availability / lead
times.] [11/11/21-Postscript: RFI 59 returned with
proposed substitution accepted. G&R / supplier to
provide credit.] [01/06/22: PCO 038 submitted;
DiNisco to review proposed credit.] [01/13/22: Credit
approved.] Record Item.

RFI Log: The RFI Log was reviewed (attached). G&R noted
Araujo's shower stall question was actually related to the CMU
"hot zone" showers, as such does not apply. DiNisco noted that
they will issue a field order clarifying the tile detail at the bunk room
shower stalls.

RFI Log: The RFI Log was reviewed (attached). RFI 070-Elec
Device Height Coordination is the only open RFIl. [01/13/22:
DiNisco will issue field order covering devices not addressed by
RFI 070 response.]

RFI Log: The RFI log was reviewed (attached). RFI 073 - Scupper
Drain Finish, is only open item. Record Item.
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P. DEMOLITION

Q. SITE WORK

--- 06/16/21
10/13/21
11/10/21
12/01/21
12/09/21
12/16/21
01/06/22
01/13/22

--- 01/13/22
01/20/22

--- 01/13/22
01/20/22

Q10.1

Q10.1.01

Q10.1.02

Site Improvement / Landscaping Meeting: A separate
meeting will be scheduled with Brown Sardina to
review site improvements and landscape pre-
construction items. [10/13/21: G&R expects this
meeting to be scheduled in April.] [11/10/21: Meeting
will be scheduled in December as recommended by
Brown Sardina. Tentative date is 12/15 (week after
envelope meeting).] [12/01/21: With the change in job
meeting days, this meeting will take place on 12/16.]
[12/09/21: G&R will confirm that this meeting is still on
for 1:00 PM, Thursday, 12/16.] [12/16/21: The
meeting will take place at 1:00 PM Thursday,
01/06/22.] [01/06/22: G&R to confirm with landscape
sub a meeting at 1:00 01/13; the meeting will be a web
meeting.] [01/13/22: DiNisco, MBC, G&R, BSI and
Viking participated in a pre-landscape meeting, with
the following discussed.] Record Item.

Landscaping Schedule: G&R / Viking advised that they
intend to plant in fall 22, after the hot weather is over.
[01/20/22: See ltem Q10.1.07.] Record Item.

Landscape Submittals: Viking advised that they intend
to source the plants from Site One, who BSI noted
they have had good experience with. BSI noted
availability has been a problem and recommend that
procurement begin soon; Viking will work with Site One
to submit the plant list the end of February. Once
plants are at the nursery, BSI will go there and tag.
Plant photos are not required unless Viking needs to
go elsewhere for a plant. BSI recommended Viking
review project specification for submittal requirements.
[01/20/22: See ltem Q10.1.07.] Record ltem.
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RJP
G&R

G&R
RJP

G&R
Landscape
Sub

01/13/22
01/20/22

01/13/22
01/20/22

01/13/22
01/20/22

01/13/22

01/20/22

Q10.1.038

Q10.1.04

Q10.1.05

Q10.1.06

Q10.1.07

Loam Submittals: G&R advised that the site
contractor, RJP is responsible for importing and
spreading loam. BSI cautioned that should RJP elect
not to use on of the specified sources (G&R said they
were not), the testing process for each loam
component and subsequent mix is time consuming
(assume two months) and the submittal / testing
process should begin soon. G&R will review spec
requirements with RJP. [01/20/22: G&R noted RJP is
reaching out to loam sources hamed in the
specification.]

Subgrade Maintenance: Because Viking is not placing
loam BSI recommended they verify the specified
subgrade requirements have been met by RJP,
including loam depth at lawns (6 inches) and beds (18
inches) and subgrade scarification. BSI noted
scarification will be critical to plant survival, and noted
that on some projects the OPM has verified and
marked compliance on a print while scarification is
being done. G&R stated a preconstruction meeting will
be scheduled with Viking and RJP prior to this work
beginning. [01/20/22: See Item Q10.1.07.] Record
ltem.

Plant Installation: BSI noted specifications call for
Viking to stake trees and distribute potted plants in
beds for BSI's review; this way, should BSI direct
plants to be relocated, they do not need to be redug.
[01/20/22: See Iltem Q10.1.07.] Record ltem.

Irrigation Sleeves: G&R advised that RJP will be
installing the specified sleeves under pavements for
future irrigation installation by WFD; WFD noted if they
should decide to install irrigation it will be well after the
project is completed. It is agreed that G&R will well
document sleeve locations on the as-built drawings
and by markers.

Landscape Subcontractor: G&R advised that Viking
has backed out of the project and G&R will be signing
another contractor yet to be determined. DiNisco,
noting previous discussions as to plant availability,
urged the submission of the plant list in February.
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G&R 11/17/21
NGrid 11/24/21
01/07/22
G&R 01/13/22
01/14/22
01/20/22

--- 12/01/21

Q16.2

Q22.2.01

R02.3

Gas Service: G&R reported that NGrid has not heard
from DOT on permit. However, because NGrid now
does not want to cap the service at the property line,
NGrid has decided to install the service in the spring,
when it can be run fully to the gas meter. G&R
reported that there will be no further in-street work until
spring. [11/24/21: In response to MBC's question,
G&R replied they believe NGrid has everything they
need to install the gas service, and NGrid has decided
to schedule the installation for next spring.] [01/07/22-
Postscript: DOT issued the permit to Eversource with
WEFD copied. Permit has been forwarded to G&R for
their info.]

Ledge Removal at Walls: G&R noted that, for a variety
of reasons, RJP prefers to drill and remove the ledge
rather than modify the wall, and G&R feels that it will be
less costly as well. G&R will be submitting the cost
comparisons soon as they want to remove the ledge at
wall #2 (south wall) ASAP so that the unitized wall
behind the tower can be completed. G&R did advise
that the costs they intend to submit for removing ledge
by drilling will exceed the specified Unit Prices, which
are felt to be insufficient to cover the cost. DiNisco
stated that G&R submitted a bid based on the
specified Unit Prices, which G&R acknowledged.
[01/14/22-Postscript: Cost comparison submitted by
G&R for DiNisco and MBC review on 01/14.]
[01/20/22: DiNisco responded to G&R's cost
comparison on 01/17. G&R reported that they intend
to submit a cost proposal for addressing the ledge at
the walls. DiNisco disagreed with G&R's premise for
submitting a claim, stating ledge removal, by either
blasting or non-blasting means, as well as the unit
costs for variance in specified ledge quantities were
specified to be included in G&R's bid.]

R. ARCHITECTURAL

Envelope Pre-Constructon Meeting: G&R convened
the envelope meeting, reviewing the agenda (attached).
Issues discussed included the following:
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Commercial 12/01/21

G&R

FBRA

G&R

MBC

01/06/22
01/20/22

12/09/21

12/09/21
01/06/22
01/20/22

12/09/21

09/22/21
01/20/22

RO5.

R02.3.01

R0O4.1

R04.1.06

R04.1.09

Liquid Applied A&VB: Commercial advised that the
weather will be too cold to use the specified and
approved Carlise Barriseal air and vapor barrier which
requires temperatures of 40 degrees or more.
Commercial provided a cut sheet of Barritech NP-LT,
which can be applied in temperatures as low as 20
degrees, but noted the product is more expensive.
DiNisco advised that alternative products would be
considered at no additional cost to the Owner.
Commercial and G&R will further discuss. [01/06/22:
G&R reported which material to use based on
schedule is still being considered.] [01/20/22: G&R
noted a decision has not been made yet on the A&VB
to be used and that they may submit the alternate
product in case temperatures warrant it.]

Pre-Slab Construction Meeting: G&R convened the
meeting, reviewing the agenda (attached). Issues
discussed included the following:

Finishing Equipment: While it is not intended to use
large, heavy finishing equipment on the second floor, it
was agreed that G&R will submit data on the weights
of equipment being used. [01/06/22: G&R to submit.]
[01/20/22-Postscript: Weights of equipment submitted
for FBRA review.]

After Hours Work: The police department shall be
advised in advance of concrete finishing that will
extend after 5:00 PM.

Window Testing: DiNisco confirmed that windows will be tested in
place, beginning with the windows in the sample panels, with the
testing performed by the owner's testing agents (UTS). DiNisco
noted that there is no independent BECXA responsible for the
envelope, and DiNisco will be reviewing envelope construction.
[01/20/22: MBC will check with UTS on performing window

testing.]
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DiNisco

10/20/21 RO06. Extractor Trough: G&R noted that the extractor trough (Detall

12/22/21

RO09.

13/6.1.03) at 16 inches deep will partially be on top of the strip
footing, and asked if the epoxy finish would satisfactorily
waterproof the trench. G&R proposed instead making the trench
13 inches deep and pouring a constant 3-inch thick bottom.
DiNisco will review and advise. [11/03/21: DiNisco advised G&R
that the capacity of the trench is determined by the extractor
discharge volume and cannot be diminished as suggested.
DiNisco noted that the 15 inch + long joint between the trench
bottom formed by the footing and the remainder of the trench may
only need to be treated like any other cold joint by the epoxy floor
installer. DiNisco recommended G&R review this with the epoxy
floor sub.] [12/22/21: G&R advised that the floor sub stated that
the cold joint should be avoided. DiNisco to recalculate trench
capacity with 2" mud slab at bottom as suggested by G&R.]

S. STRUCTURAL

S08.

T. FIRE PROTECTION

T04.

U. PLUMBING

u0a3.

V. HVAC

VO1.

W. ELECTRICAL

WOS.

X. HAZARDOUS MATERIALS

X01.

Y. MISCELLANEOUS

Y15.
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G&R

Consultants  11/09/21

DiNisco
Subs

ZA. COMMISSIONING

10/20/21 ZA03. Commissioning Kick-off Meeting: It was agreed that a

01/13/22

ZA0A4.

commissioning kick-off meeting will be scheduled at an
appropriate time. Attending will be the MEP subs and DiNisco's
MEP consultants, who will be performing the commissioning.
[11/09/21: DiNisco advised that the kick off meeting will be
scheduled after all HYAC equipment and controls have been
submitted and approved.] [01/13/22: DiNisco stated a Cx kick-off
meeting will be scheduled after BAS controls are submitted.]

ZB. CONSTRUCTION CLOSEOUT

09/01/21 ZB10. As-Built Drawings: MBC urged G&R to keep up with the as-built

09/29/21

/ZB11.

Z731.

drawings, especially underslab and site utility work being
concealed. MBC and consultants will review monthly. [09/29/21:
G&R reported that below slab installations are following the
underslab coordination drawings.]

ZZ. CONSTRUCTION PROGRESS

01/20/22 7730. Construction Progress: The Architect walked the site and

observed the following: (Record Item)

- Mason laying CMU back up on south wall of auxiliary bay.
- Deck spread on support building structure.

- Windows being installed in mock up wall.

- MEP trades performing lay out.
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The next on-site Job Meeting will be held Thursday, January 27, 2022 at 1:00 PM at the Job
Site.

The discussions of this meeting are recorded as understood by the writer, who should be notified
of any omissions or corrections. Unless the writer is notified to the contrary, these notes are
presumed to be correct.

PR

Richard N. Rice
DINISCO DESIGN

RNR/meh

CC: Mayor Scott Galvin
Tom Quinn, Building Commissioner
Paul D'Amore, Building Inspector
Jay Corey, City Engineer
Jay Duran, DPW Superintendent
Justin MacCutcheon, Deputy City Auditor
Donald Kenton, WFD
George Poole, WFD
Pat Saitta
Dick Murphy
Janet Bernardo
Mary Hall
Heather Audet
Bill Brown
Joe Strayer
Jon Buhl
Steven Belanger
Rachel Blandford
John Sousa
Frank Stramaglia
Semoon Oh
Jared Humphreys
Kevin Murphy
Eric Ganz
Scott Goodrich
Chick Langone
Bob Mitchell
Ken Gale
James Alexander
Anne Woodacre
Bob Morel
lan McCallion
Dan Aylward
David Bacchiocchi

Enclosures:  G&R 3-week Look Ahead dated 01/20/22
G&R Submittal Log dated 01/19/22
G&R RFI Log dated 01/19/22
G&R CR Log dated 01/19/22


m.hestand
RNR


Woburn Fire Headquarters

3 Week Look Ahead Schedule - Period thru February 4th, 2022

Prepared by: Dave Bacchiocchi
Date Issued: January 20th, 2022

Install Mesh at Slab on Deck

Brennan Concrete

WINDOWS

Install Windows in Mock Up Wall

Greenfield Glass

M T W TH E M T w TH F M T w TH F E (days):
17-lan 18-Jan 19-lan 20-Jan 21-Jan 24-Jan 25-Jan 26-Jan 27-fan 28-Jan 31-Jan 1-Feb 2-Feb 3-Feb 4-Feb

SITEWORK ; ﬁ
Prep for Antenna Base RJ Pelchat i ! .
Complete Retaining Wall {Awaiting Pricing) Rl Pelchat ; — = —— : £ e
MASONRY E
CMU at Perimeter Walls Commercial .
ELECTRICAL !
Electrical Piping at CMU Walls Brothers Electric i
STRUCTURAL STEEL t
Detail Steel Lines 1-7 at HQ, Remmington
Detail Steel & install Decking at Support Building Remmington ?
PLUMBING l
|Install roof drains and sleeves Araujo |
|rooFING ; '!_
Continue AVB Work Greenwood : '
Stock job with insulation - r
DRYWALL : I
Install Flat Stock for Parapet Wall at Roof Edge Bay State Drywall '[
Install Parapet Walls at HQ Building Bay State Drywall é :
CONCRETE SLABS ! ’
Install Perimeter AVB at Admin SOG Brennan Concrete " t {/\

i

H

=




G&R Construction Inc.

Report By: Cullen Humfryes

Report Type: Open Items Date: 1/19/2022

Project: Woburn Fire Headquarters Total ltems: 9

Log: Submittal Days Open Calculated by: Calendar Days since date Initially Created

Section ltem# Description Supplier or Date from Date from Review by Review by Return to Action B-l-C Days

Manufacturer Subcontrac GC Consultant Architect Subcontra Open
tor ctor

062000 Finish 062000-001-  Resubmittal of Millwork Shop Drawings 01/04/2022 01/04/2022 Consulta 15

Carpentry 1 nt,Arch

070002 Roofing & 070002-004- Resubmitial of Roofing Shop Drawings oi/10/2022 01/10/2022 Consulta <)

Flashing 1 nt,Arch

083613 Sectional 083613-002-  Door Control Product Data OHD 11/10/2021  11/12/2021 R-AAN  Consulta 70

Doors 0 Southeast nt,Arch

090007 Painting 090007-001-  Resubmittal of Paint Product Data 01/03/2022 01/03/2022 Consulta 16
1 nt,Arch

260001 Electrical 260001-011-  Resubmittal of Light Fixture Product Data & 01/12/2022 01/12/2022 Consulta 7
2 Cut Sheet nt,Arch

260001 Electrical 260001-011-  S3 Light Fixture & P6 Calculations Brathers 01/14/2022 01/14/2022 Consulta 5
3 Electric nt,Arch

260001 Electrical 260001-016-  Light Fixture Color Chips Brothers 01/10/2022 01/10/2022 01/10/2022 (0] Consulta 9
0 Electric nt,Arch

260943 Network 260943-001-  Network Lighting Control System Package Brothers 09/13/2021 09/13/2021 Consulta 128

Lighting Control 0 Electrical nt,Arch

System

275100 Master & 275100-001-  Resubmittal of Master & Secondary Clock 01/07/2022 01/07/2022 Consulta 12

Secondary Clock 1 System Product Data & Master & nt,Arch

System Secondary Clock System Shop Drawings

www.submittalexchange.com Page 1 of 1




G&R Construction Inc.

Report By: Cullen Humfryes

Report Type: Open ltems Date: 1/19/2022
Project: Wobumn Fire Headquarters Total ltems: 1
Log: RFI Days Open Calculated by: Calendar Days since date Initially Created
Date from_ Returnto
Subcontrac  Date from Review by Review by Subcontrac Days
Category Item# tor_ GC_ Consultant Architect tor_ B--C Open
Plumbing 073 Scupper Drain Finish Styles 01/12/2022 01/12/2022 Consultant, 7
Arch
Page 1 of 1

www.submittalexchange.com



Change Request Log by Status

G & R CONSTRUCTION, INC Date:  1/19/2022
21-005 Woburn Fire Headquarters
Change
Number Date Description Amount Order
Not issued
4 8/31/21 (Unit Pricing) Foundation Excavation Changes ~ Will Track through Phase 2 Site.
6 6/29/21 (Steel Delay) Extension of Time Request ~ Will Schedule a meeting to review Update #01
16 10/1/21 (FO #011) Seat Angle at Column F.5 thru 14.9
28 12/9/21 (PR #012) Delete Benches & Lockers at Exercise 127
30 12/8/21 (FO #021) Preliminary Door Keying Schedule Awaiting confirmation submittal
34 1/12/22 Added Digital Locks at Lockers
35 12/23/21 Ledge at Wall No. 2 Will confirm price once we confirm drainage work for wall re-design
36 12/29/21 (PR #014 ) Delete Lights at Storage 108
37 12/30/21 (PR #013) Various Changes per RFI#65R  Pricing pending Coordination Meeting this Friday
39 1/10/22 (PR #016) Exterior Lighting Revisions
40 1/12/22 (PR #015) Eversource Utility Pole
Not Issued Total 0.00
Submitted
18-R3 1/19/22 (PR #007) Miscellaneous Revisions to GWB Scope 4,951.54
22-R1 11/23/21 (PR #009) Additional FDC for Training 3,020.27 Approved
23-R1 12/9/21 (PR #010) - Added Beam at Stair B 5.323.23 Approved
25 11/9/21 (RFI #053) Gas Line Modifications at Support Building 1,327.56 Approved
27 1/5/22 (PR #011) Fire Dampers at Fire Pole 205 2,127.16
31 1/12/22 (FO #018) Hardware Function Change at Toilet Room Doors 529.81 Approved
124.1 & 125.1
38 1/6/22 (RF1#059) Door Hardware Credit -5,000.00 Approved
Submitted Total 12,288.57
Approved
1 6/22/21 FSB Electrical Re-bid (For Owner Issued CO) 72,000.00 1
2 6/22/21 FSB HVAC Re-bid (For Owner Issued CO) 77,000.00 2
3 8/31/21 (FSB Electrical Re-bid) Generators for Trailer Temp. Power 1,514.66 3
5 6/29/21 (PR #001) Move Temporary Construction Fence 1,816.60 3
7R2 10/21/21 (PR #002 and CCD #003) Additional Municipal Fire Alarm 8,61060 4
Conduit
8-R2 10/15/21 (PR #003) Additional Floor Box at Conference Room 123 2,701.29 4
10-R1 10/1/21 Radio Tower Foundation Change 2,820.50 4
1 8/24/21 (PR #004) Site Utility Revisions 1,335.25 4
13-R1 10/1/21 (PR #005) Venting Changes at O/S 9,152.96 4
15-R1 10/21/21 (PR #006) Revision to Trench Drain Venting at Apparatus Bay 9,490.88 4
21 10/21/21 (PR #008) - Power & Data at Support Building Counter 1,74414 4
Approved Total 188,186.88
Voided
9 8/16/21 (FO #005) Backfill at Sanitary Line at Grid Line 17 - Flowable Fill
12 9/3/21 (FSB Electrical Re-bid) Generator Rental for Trailers - 2,765.90
Additional Months
14 9/17/21 (Protest) Utility Company Costs for New Pole & Additional 11,128.91
Months of Generator Rental
17 9/28/21 (FO #012) Refrigerator Swap at Support Building Office
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